## Sprint 2 Planning March 10, 2020

Duration: March 10 - 26

Hours worked: Joshua Handschin – 30 Hours

Thomas Duncan – 25 Hours

Ryan Egbert - 26 Hours

Warren Novascone - 25 hours

## Scrum Leader: Thomas

